



# Response Thematic Project Board

Summary of Performance:

*March 2007– June 2007*




# Project Board

Name	Role	Authority
John Taylor	SRO	Staffordshire
Stuart Smith	Lead Officer	Staffordshire
Jon Hall	Board Member	Hereford & Worcester
Paul Raymond	Board Member	Shropshire
Nigel Pendleton	Board Member	Warwickshire
Doug Tweddle	Board Member	West Midlands
Bill Gough	Project Manager	West Midlands
Martin Timmis	Project Manager	Shropshire
Simon Frost	Project Manager	Warwickshire



# Framework 2006-08 Objectives



Para	Subject	Should/Must/Suggestion
3.15	IRMP	Should
3.3 ( <i>addressed within 3.6</i> )	Effective Inc Response & Management	Should
3.16	Collaboration Forum	Should
3.25	Fire Investigation	Should
3.4 & 3.6	Health & Safety	Suggestion



# WMRMB Objectives

Paragraph	Subject	Time	Outcome(s)	Progress
3.4 & 3.6	Health & Safety	01/11/05	All outcomes previously highlighted. <i>Recommendation that the links from RMB projects to CFOA working groups are clarified.</i>	Complete
3.15	IRMP	01/04/06	Develop WMRMB IRMP Framework	Completed
		01/03/07	Review of current and future integrated risk management planning in the region.	<u>Consultants – Northgate Information Solutions</u>  Draft report completed. CFO's to consider prior to presentation to Programme Board.
3.16	Collaboration Forum	31/03/07	To agree the protocols relating to the utilisation and mobilisation of mutually available resources	Section 13/16 MoU's distributed and signed.
		31/03/07	To negotiate & agree the financial arrangements relating to the payment for services where it is considered appropriate to charge for imbalances of provision.	
		31/03/07	To write and gain approval for a MoU relating to Mutual Assistance.	



# WMRMB Objectives

Paragraph	Subject	Time	Outcome(s)	Progress
3.25	Fire Investigation	01/12/06	Development of WMRMB FI Protocols & MoU to be agreed and adopted by all regional F&R Authorities and regional Police Authorities	Consultation completed – 2 sub-regional arrangements being progressed and incorporated into single MoU.
			Development of WMRMB Fire Investigation Strategy for the adoption and implementation of National Occupational Standards for fire investigation	As above
		01/03/06	Creation of WMRMB FI team(s) to deliver regional capability and response.	As above



# Benefits delivered

- Collaboration forum established to assess priorities for the Region, and consider operational implications for RCC Project.
- Sub-regional collaboration on Fire Investigation
- MoU's for Section 13/16 in place within the Region
- Review of IRMP processes in the Region – Report completed.



# Issues & Risks

Issue/Risk	Description	Action
Issue	Next Steps for Project	Collaboration forum established – Project concluded.



# Forthcoming Activities

- Presentation of IRMP consultant report.



# *Questions Please*

